
Summary of Installation Activities: 3/6/2006 
 

1. Sunday afternoon we got the go-ahead with the installation of the new trigger 
system and the work started 7 am this morning. 

2. The power to all racks was taken down; Dan re-did the VESDA connections and 
removed the ECL cable.  

3. The doors to the racks were removed. Some of the hazardous material (lead, etc.) 
was removed. Water lines were isolated from racks and LOTO was done.  

4. All the flat twisted cables to RMI were cut out and removed.  
5. The BLS cables were detached and all the circuit cards were removed to high bar 

area on 3rd floor. Half the BLS cables were dressed (placed inside the cable guides 
and secured by tapes, NOT labeled yet). 

6. Old AC power distribution system was removed and the second shift mechanical 
crew is now working to remove the air handling system from the top of the racks. 

7. Contact to LVDS cable company was made by Dan and he is expecting a quote 
from the company tomorrow morning. 

8. Please see the web for details. URL is 
http://d0server1.fnal.gov/users/selcuk/www/default.htm. 

 
So, the first day of installation is (almost) gone and we are ahead of schedule 
already! 

 
Selcuk Cihangir 

 


